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1.0 PURPOSE 

This Summary Report for Phase I activities in the RCRA closure of Tank and 
Ancillary Eqmpment System #18 is a requurement of Section 1 2 of the Closure 
Description Document (CDD) for thls system (RF/RMRS-99-410 UN) The 
major features of thls report rnclude a declaration that the piping descnbed in the 
document was removed as planned, a descnption of major closure achvihes and 
any deviations fiom those stated in the document, a copy of any newly-generated 
drawings and relevant analytical results, and a statement regardmg whether the 
tanks included 111 th~s system have met the requirements of the “RCRA Stable” 
condition. 

2.0 DESCRIPTION OF MAJOR CLOSURE ACTIVITIES 

The process piping for System #12 indicated in the CDD, Figures 1-3, was 
removed under IWCP work package number T0100830, the total amount removed 
was 460 feet of pipmg, consstmg of 91 feet of KynaP-lmed steel pipe and 359 
feet of stainless steel pipe Thirteen valves were also removed All removals were 
confirmed through pre-job and post-job walkdowns of the system 

A fill line for 8M potassium hydromde solution is attached at the top of tanks D- 
71 5 and D-716 Th~s lrne is currently blanked off, so that no liqud can be re- 
introduced into either tank The 8M potassium hydromde lrne wll be removed 
during Phase I closure achwt~es for System #29. 

Piping removal was accomplished by using the pipe-cnmping tool and the 4- 
wheel cutter A combmahon of short pipe stubs and blind flanges was used at 
Termination Pomts (TPs) in the vicrruty of tanks, and pipe stubs were used at the 
remaining locations A small amount of dry absorbent was placed inside the outer 
bag at the pipe stub TPs. 

The pipe sections were inspected wually by loolung at them from one end after 
they were size reduced. Crimped pipe sechons were removed prior to mspechon 
No blockages were found in any secbons and the pipe mtenors appeared to be 
dry The sections were charactenzed as non-hazardous transmc waste and 
were placed into one of two IP-2 metal waste crates, dependmg on the= material 
of construchon 

Analytical results revealed that the soluhons from the tap and dram activity were 
basic, with pH >14, and therefore were assigned EPA waste code DO02 
(corrosivity) No additional liqwds or sludges were recovered during pipmg 
removal activities. 
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A total o f  1 1 5 liters of liquid were recovered among 6 bottles Ths liqud is 
being held in bottles for processlng through the Miscellaneous Cementation 
treatment process (Bottle Box) These bottles carry the EPA waste code listed 
above 

3.0 TANK STATUS WITH RESPECT TO THE “RCRA STABLE” 
CONDITION 

Tanks D-715, D-716, D-764 and D-765 are included in the MYred Residue Tank 
Inventory Tanks D-764 and D-765 now meet the requirements for the “RCRA 
Stable” con&tion as follows 

1 The tanks are operationally empty, i e , they have been h e d  to the 
maximum extent possible usmg readily avadable means 

2 All process pipmg connected to the tanks has been removed, except for the 
common dram h e  linlung tanks D-3 and D-4 

3 Inlets to and outlets from the tanks, except for the vacuum/vent lines, have 
been isolated and contained, or locked and tagged out 

Because the 8M potassium hydromde fill lme is connected to tanks 0-715 and D- 
7 16, these two tanks will not meet the requvements for the “RCRA Stable’’ 
condition until the fill h e  is removed as part of System #29 

The “RCRA Stable” designahon wdl be requested for tanks D-764 and 0-765, 
along with a proposed inspection frequency, under separate cover After the tanks 
have been approved as “RCRA Stable’’ by CDPHE, they will be labeled with their 

Waste Units at Rocky Flats wdl be updated 
status and inspection fhxpency. In addIt~on, the Master List of RCRA Hazard0 us 

4.0 SUMMARY 

The requrements of the CDD for Phase I achwties in the RCRA closure of 
System #12 in Building 771 have been fulfilled as stated in the document. In 
addition, all of the tanks in this system meet the requrements for the “RCRA 
Stable” CondIhon. 
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Mr Steve Tarlton, RF Oversight Team Umt Leader 
Federal Facilihes Program 
Colorado Department of  Pubhc Health and the Envlronment 
4300 Cherry Creek Dnve South 
Denver, Colorado 80246-1530 

SUMMARY REPORT OF PHASE I RCRA CLOSURE ACTIVITIES FOR TANK AND 
ANCILLARY EQUIPMENT SYSTEM #18 IN BUILDING 771 - KN-XXX-99 

Dear Mr. Tarlton 

Pursuant to the RCRQ Closure Plan for Intenm Status Units (July, 1998) (Closure Plan) and 
the Closure Descnptaon Document for Tank and Ancillary Equpment System #I8 an Building 
771 (RF/RMRs-99-396 UN), Ka~ser-€Jill Company’ L L C is submthng the enclosed 
Summary Report of  Phase I RCRA Closure Achwhes for Tank and Ancillary Equpment 
System #18 m B u l h g  771. 

The summary report contams a descnphon of mqor closure act~vrt~es and a declaratzon that 
the tanks m these systems meet the requrements for the “RCM Stable” condhon 

If you have any queshons, please contact Tom Baker of Rocky Mountam Remdahon 
Semces at 303-966-4329 

Karan North, Dimion Manager Date 
Envronmental Systems & Stewardqhip 
Kaiser-Hi11 Company7 L L C. 

cc 
C Gilbreath 
D Grosek 
JE Spnnger 
T C  Baker 
T A Hopluns 
R M  Leitner 
C M  Madore 
N C T  VanTyne 
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